

14:26 Tue 25 Apr 41%

ATF-003 Daily Progress Report

**\* Date**  
25-04-2023

To help us monitor the works and for future accurate job timing, please enter actual times on and off site

**\* Time on Site**  
08:00

**\* Time off Site**  
18:00

**\* Working Party**  
Joe Blogg, Jane Bloggs

**\* Who was the AT? (if applicable)**  
Joe Bloggs

**\* Windfarm**  
Bloggsfarm

**\* Turbine**  
T01

**\* Blade**  
B (or 2)

**\* Works as planned?** Yes No

**If No, what caused the delay?**  
1 hr weather standby - rain

**\* Standby Hours - Weather**  
1.0

**\* Standby Hours - Customer Delay**  
0.0

**\* Working Hours**  
9.0

**Work Carried Out**

If one activity covered multiple hours (e.g. 'blade repair' from 0900-1300) just put 'blade repair' in the 0900-1000 box and put the next activity in the 1300-1400 box

**0500-0600**  
enter here

**0600-0700**  
enter here

**0700-0800**  
enter here

**0800-0900**  
Onsite travel, TBT, crane up kit

**0900-1000**  
Isolations applied and rigging

**1000-1100**  
Blade repair - LPS test and drainhole

**1100-1200**  
Blade repair - blade prepped for filler

**1200-1300**  
Filler applied

**1300-1400**  
Lunch break

**1400-1500**  
Weather standby - rain

**1500-1600**  
Filler profiled

**1600-1700**  
Spot filling, ropes pulled.

**1700-1800**  
Isolations removed, onsite travel, DPR and admin

**1800-1900**  
enter here